Riverside Ag Park, Former Camp Anza & Off-Site Riverside Ag Park Perimeter
Area

Weekly Update

October 25", 2015

Update - October 19" through October 25t 2015

1. Draft report for Riverside Ag Park sampling issued for internal review.

2. Scheduled call with CCAEJ to discuss data report for Riverside Ag Park
Sampling.

3. Call with EPA to discuss Riverside Ag Park data and plans for additional
sampling activities.

4. Call with City of Riverside City Manager’s office, and provided an update of
Riverside Ag Park activities to Riverside City Council.

5. Call with DTSC management to discuss Riverside Ag Park data.

6. Developed preliminary strategy and approach for the evaluation of the off-site
Riverside Ag Park perimeter area; currently under review.

Planned Activities — Week of October 25", 2015

1. Riverside Ag Park draft report to be reviewed internally and updated accordingly.

2. Developer’s consultant will be submitting a Work Plan for additional sampling
activities at Riverside Ag Park for review by DTSC and EPA.

3. Call with CCAEJ regarding Riverside Ag Park next steps scheduled on Thursday
October 29th.

4. Call with California Department of Public Health on October 28t to discuss
preliminary strategy and approach for the evaluation of the off-site Riverside Ag
Park perimeter area.

Planned Activities — Next Four Weeks
1. Riverside Ag Park report to be completed by November 2™ 2015.
2. Riverside Ag Park additional field activities tentatively scheduled for week of
November 2n9.
3. Discussions with CCAEJ, Army Corp of Engineers and City of Riverside will be
scheduled by assigned Project Manager.
5. Continued internal and inter-agency discussion regarding approach for the

evaluation of the off-site Riverside Ag Park perimeter area.
6. Next round of groundwater sampling at Riverside Ag Park scheduled for early
December.

ED_005263_00003272-00001



